Contract: 44868 Authorization: 8

County: Various

Section: STWDE FRWY SIGN MAINT 2005-06

Route: Various

District: Central Bureau of Operations

Project:

Description: REPAIRING AND REPLACING DAMAGED SIGN COMPONENTS,
OVERHEAD SIGN STRUCTURES, END SUPPORTS, TROUBLE-SHOOTING
CHANGEABLE MESSAGE SIGNS AND FURNISHING AND INSTALLLING NEW
SIGNS AND SUPPORTS AT VARIOUS LOCATIONS THROUGHOUT THE STATE.
Contractor: Western Remac, Inc.

Awarded Contract Value: $1,055,079.00

Authorization Amount: $41,328.36

Description and Reason for Change: Balance Final Field Measurements,
Unpredictable Addition, Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original
contract, and the additional efforts of this work are within the intent of the contract and
Department policy.





